

Status Report for Team Elephants

Week: 9 (02/14/2014)

Last week's status: **Green**

Current Project State: **Green**

Activity list for last week:

Name	Description	Assignee	Started	Finished	Time
Weekly Report	Create/maintain weekly report	Maisey	2/6	2/13	.5 hr
Milestone 4	Work on Milestone 4, Combined Documents, and Design Clinic	Maisey	2/6	2/13	2 hr
Milestone 4	Work on Milestone 4 and Combined Documents	Jonathan	2/7	2/13	1hr
Data Scraper	Designing and coding scraper	Carly	2/10	2/13	3 hr
Wiki	Development on the Wiki	Maisey	2/6	2/13	2 hr
Wiki	Crosslisting courses	Jonathan	2/6	2/13	4 hr

Tasks completed last week

- Homework 8 - all members
- Creation of combined milestone folder and documents - [Jonathan](#)
- Additions to combined documents - [Maisey and Jonathan](#)
- Work on Milestone 4 - [Maisey](#)
- Design Clinic #3 - [Maisey and Carly](#)
- GRASP pattern brainstorming - [Maisey](#)
- Sprint 3 Tasks:
 - Maisey:
 - Left align major entry form
 - Add place holder to required credit hours fields (and check other pages for missing placeholders)
 - Make major description look like minor description on forms
 - Jonathan
 - "When I edit the concept page, it still makes me enter the name of the concept" - Dr. Selby

Tasks not completed last week:

- Carly:
 - Scraper
 - Display courses by quarter they are offered
- Spencer:
 - Get rid of labels on a page if there are no values stored there
 - Changing a page name doesn't actually change the page name
 - Look into moving/redirecting pages
- Jonathan:
 - Validate start and end dates
 - Finish cross-listing courses

Tasks to be completed next week:

- Milestone 4
- Combined documents
- Complete Sprint 4

Key issues/problems:

- Implementing changes based on feedback

Loss ↓ Probability →	Low	Medium	High
Low	Green	Green	Yellow 1
Medium	Green	Yellow	Red
High	Yellow	Red	Red

1. Get database from registrar/IAIT

Weekly Metrics:

Name	Actuals from Previous Week (hr)	Variance from Last Week (hr)	Forecast Time for Upcoming Week (hr)	Totals to Date (hr)	Signature
Maisey Tucker	4.50	-2.75	3.00	44.00	<i>Maisey Tucker</i>
Jonathan Pearson	5.00	-2.00	3.00	35.75	<i>Jonathan Pearson</i>
Carly Heibel	3.00	-1.00	3.00	18.50	<i>Carly Jo Heibel</i>
Spencer Alves	0.00	-4.50	3.00	15.50	<i>Spencer Alves</i>

Final Project Wrap-Up

<u>Name</u>	<u>Percentage of Project Hours</u>
Maisey Tucker	39%
Jonathan Pearson	31%
Carly Heibel	16%
Spencer Alves	14%