Minutes for Monday meeting 4/28/03

Testing
· The testing plan has been updated to reflect what the programming team has done.

· The script techniques that has been developed will work for testing the lotus spreadsheets

Coding – What has been done

· Stu fixed the checksum problem

· Mike says that replacing the “cutout size input box” with a drop-down menu didn’t fix the problems with ELE macro.

Left to be done

· Testing:  Make individual test cases.  Run test cases.

· Coding:  Everything but the checksum macro

Deadline issues
· Current plan is to have a code lock after 5/5/03

· Is this enough time to finish coding?

· We can test parts of the system as we fix them.

· We can test the output of the new checksum against that of the old checksum.

· Hertz suggested that we focus on things that are vital, and important for the software to calculate properly, before focusing on other things.  In other words, data sensitive issues before more athstetical issues.

The current Plan

· The problem with the ELE macro is the most important problem.
· Meeting set to look at ELE macro issue on 4/30/03 in the imaging lab.
· We will focus on getting the ELE macro problem solved this week.
Other issues

· We haven’t gotten any response from Union Hospital with regard to the legal statement that we sent them.

· Mark Ardis suggested that we not deliver any code until they have agreed to the statement (I might add, in writing).
