Software Engineering II, Team 8

Union Hospital Linear Accelerator Project

Project Meeting, Cinco de Mayo, 2003

Minutes

Attendance:  All project members were present.  Dr. Ardis appeared for the end of the meeting.

1. Review Agenda

· A modification was made to the agenda, an item was inserted to discuss the upcoming presentation.

· Josh Hertz was assigned to run the next meeting.

· Mike Tryczak was assigned to take minutes for the meeting.

2.
Review Progress

· The Programming Team has finished all they stated objectives and is ready to adhere to their deadline for code lockdown effective May 5 at 11:59pm.

· The Testing Team has finished their script program and has confirmed that they can run multiple automated test cases.

3. What is left to be done?

· The Testing Team needs the old macros on the NT 4.0 partition to have a File-Save-As dialogue at the end for comparison purposes.  Josh, Stu, and Mike will take care of this directly after the meeting.

· Zach of the Programming Team will compile documents on the changes that were made to the Macros, particularly to the ELEMacro, which has a change to its user interface.

· The Testing Team will be writing complete scripts this week for the old and new macros, and will be running test cases in accordance with their stated test plan.  Deadline for this task was set for Monday, May 12.

4.
Presentation

· It was decided that Stu, Zach, Jeremy, and either Ian or Jeff will give the presentation.

· A meeting was scheduled for Thursday, May 8 for 10th hour in the imaging lab to prepare the presentation.  All group members are to attend if possible (especially those presenting) and it would be very helpful if group members would prepare an outline of what they think should be on the presentation.  Those presenting should also think about which items they wish to present.

5.
Adjournment

