MEMO
To: Dr. Merkle

From: Team 1-5

Re: Design Memo for Milestone Two

Date Oct. 8-03

Since the last milestone, the biggest issues have been meeting times when everyone can attend. We revised some of our machine language according to the Milestone 1 evaluation, and did the RTL for our instruction set. We decided on vectored interrupts, because we don’t have to decide what interrupt happened, we can just go to the handling of it. We also set down the number of registers and instructions we’re going to have (16 and 13, resp.), based on partly what Merkle told us and partly on the Milestone 1 grade. We split up the work on Tuesday so that we could merge everything, and it worked somewhat all right, except that we had to merge everything, which took some time.
We think we have sufficiently met the requirements of this milestone, as well as they have been presented to us in the Term Project Requirements.
