Milestone 5:

Initial Xilinx Model
Difficulties:


Once again, finding time to meet together was difficult.  The learning curve of Xilinx formatting is extremely steep.
Successes:


We have successfully evaluated and tested all components created in Xilinx and have described the tests in our component testing documents.
Major Decisions:


The Register File schematic needed to be reconfigured because it was initially created with incorrect inputs on the 2 16-bit MUX’s.  Unanimously, the group decided that Xilinx is difficult to use.  There were few opportunities for major decisions to be made this late in the progression of our project.
