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What this document is:
This document lists, for the above development cycle, the development tasks needed to complete the required user stories by the end of that cycle.
Instructions:
1. Leave these instructions unchanged.
2. At the beginning of a development cycle (and before any coding for that cycle), fill in the table below with the development tasks required to implement the user stories specified for that cycle in the Release Plan.
a. Include with each task an estimate of how long you think that the task will take, to the nearest half-hour.
b. The estimate should be between 0.5 hours and 3 hours.  If a proposed task needs less, bundle it with another task; if it needs more, split it into subtasks.
3. As the cycle continues, add to or modify the table as needed.
Tasks:
	
	Description of the task
	Estimated time (to nearest ½ hour)
	Who will do the task (may be more than one person)
	When the task should be completed by
	Status of the task:  in progress, completed, cancelled, modified to …
	Actual time (to nearest ½ hour)
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